
Exhibit B – Scope of Work 
Exhibit B-1  Work plan, Sources of Funding  and Schedule  

Revised September 2011 
Task Descriptions Deliverable(s)  CCHE Match Match 

Source 
Start 
Date 

Completion 
Date 

1. Master Plan 
Assessment 

Eagle's Nest 
Lodge final 
conceptual design 
related to Master 
Plan Assessment 

$0 $26,666 In-hand 3/1/2011 5/30/2011 

2. Architectural 
Construction Plans, 
Engineering 
documents 

 

Architectural and 
Engineering 
Construction 
Drawings as 
approved by Los 
Angeles County 
Regulatory 
Agencies 

$40,000 $40,000 In-hand 10/1/2011 2/28/2012 

3. CEQA, Agencies, 
Research, Bids,  
Etc 

Continuation of 
CEQA 
determination, if 
unforeseen 
circumstances 
arise, 
Archeological 
 and Biological 
Analysis 

$15,000 $16,900 In-hand 3/1/2012 7/31/2012 

4. Dismantling of 
existing structure 

 

Exterior siding 
removed, 
catalogued, 
stored; removal of 
balance of 
structure; site 
clearing 

$25,000 $34,400 In-hand 8/1/2012 8/30/2012 

5. Site preparation Site wall, septic 
system, 
temporary office, 
grading 

$55,000 $62,902 In-hand 9/1/2012 9/14/2012 

6. Foundation Excavation, 
foundation, 
backfill 

$25,000 $52,396 In-hand 9/15/2012 9/30/2012 

7. Utilities/ 
Infrastructure 

Water Tank, 
Septic System, 
Propane Tank, 
Fire Hydrant/ Box, 
Underground 
work, gas, 
electric, water 
hookup 

$25,000 $16,030 In-hand 9/15/2012 12/14/2012 

8. Framing framing, pest 
control 

$25,000 $50,706 In-hand 12/15/2012 12/31/2012 

9. Exterior Scaffold, exterior 
trim, replacement 

$45,000 $0  1/1/2013 3/31/2013 



Task Descriptions Deliverable(s)  CCHE Match Match 
Source 

Start 
Date 

Completion 
Date 

of siding 
10. Plumbing Plumbing 

installation 
$25,000 $0  12/15/2012 12/31/2012 

11. Fire Sprinklers Fire sprinkler 
installation 

$7,500 $0  12/15/2012 12/31/2012 

12. Electrical Electrical 
installation 

$7,500 $0  1/1/2013 1/14/2013 

13. HVAC Heating, air 
conditioning 
installation, sheet 
metal work 

$7,500 $0  1/15/2013 1/31/2013 

14. Roofing Roofing and light 
tube installation 

$25,000 $0  2/1/2013 2/14/2013 

15. Windows and 
Exterior Doors 

Installation of 
windows, doors, 
hardware 

$25,000 $0  3/15/2013 4/14/2013 

16. Insulation and 
Drywall 

Install insulation 
and drywall 

$7,500 $0  3/15/2013 4/14/2013 

17. Flooring Installation of 
floors 

$,7500 $0  4/15/2013 4/30/2013 

18. Paint and Stain Paint and stain $7,500 $0  5/1/2013 5/31/2013 
19. Interior Trim and 

Doors 
Installation of 
interior details 
and doors 

$40,000 $0  5/1/2013 5/31/2013 

20. Bath and Prep 
Room 

Installation of 
hardware, 
cabinets, 
countertops, 
appliance spaces 

$7,500 $0  5/1/2013 5/31/2013 

21. Fireplace Construction of 
fireplace 

$7,500 $0  5/15/2013 5/31/2013 

22. Ceramic Tile Installation of 
ceramic tile 

$7,500 $0  5/15/2013 5/31/2013 

23. Exterior Decks Exterior walks, 
decks, railings 

$7,500 $0  6/1/2013 6/14/2013 

24. Clean Up Site cleanup, 
disposal fees 

$25,500 $0  6/15/2013 6/30/2013 

25. Indirect/Admin.  $29,500 0  3/1/2011 9/30/2013 
 Final Reporting Final Invoice and 

Report to CCHE 
    9/30/2013 

TOTAL CCHE 
PROJECT 
BUDGET 

 $500,000 $300,000    

 Final Reporting Final Invoice and 
Report to CCHE 

    9/30/2013 

As a result of the relocation, additional costs for utilities/ infrastructure in the amount of 
$187,000.00 will be incurred and covered entirely by the Santa Catalina Island Conservancy.   
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